

DATE 2000Z 31 MAY 63

CLASSIFIED MESSAGE

SECRET

TO : DIRECTOR

FROM : [REDACTED]

ACTION: OSA (1-15)

INFO : S/C (16)

TOR 2228Z 31 MAY 63

ROUTING			
1	2	3	4

ROUTINE

IN 78272
25X1
NRO

25X1
25X1

TO

ATTN: JIM M.,

INFO

CITE

REF: WEEKLY TWX REPORT

PROGRAM STATUS REPORT FOR WEEK ENDING 25 MAY 1963.
SCHEDULE STATUS AS FOLLOWS IN REFERENCE TO PS-9040-6, PS-9040-11,
AND PS-9040-15.

UNIT 2 - ON SCHEDULE WITH SUBASSEMBLY STATUS AS FOLLOWS:

LENS ASSEMBLY - HAPL-5 HAS BEEN DISASSEMBLED AND IS HAVING
PRESENT SOFT COATING REMOVED BY POLISHING PRIOR TO APPLICATION OF
HARD COATING. HARD COATING HAS BEEN APPLIED TO TWO ELEMENTS. THE
LENS IS SCHEDULED TO BE COMPLETE BY 15 JUNE.

TRANSPORT INSTALLATION - COMPLETE.

UNIT 4 - AT LEXINGTON LAB FOR ACCEPTANCE TESTING AFTER UNIT 6 HAS
BEEN DELIVERED. EITHER MIRROR NBR. 9 OR NBR. 12 WILL BE USED ON
THIS UNIT DEPENDING ON MIRROR FABRICATION AND TEST PROGRESS.
A SPECIAL MIRROR STATUS REPORT WILL BE SENT EACH WEEK UNTIL MIRRORS
NRO review(s) completed.

SECRET